West Linn – Wilsonville Schools
Long Range Planning & Bond Oversight Committee Meeting
Inza Wood Middle School
Wednesday, October 28, 2020 6:00 PM

Long Range Planning Committee Meeting
1. Call to Order 6:12 PM
2. Roll Call

Mary Pettenger
Julie Miller
Grady Nelson
Julie Stone
Kim Jordan
Samy Nada
Parasa Chanramy

Ginger Fitch, Board Liaison
Kathy Ludwig, Superintendent
Pat McGough, Chief Operations Officer
Remo Douglas, Bond Program Manager
Amy Berger, Bond Coordinator
Andrew Kilstrom Communication Director

3. Quarterly Report: The 3rd Quarter 2019 Report was passed out and the format was
explained for new members.
a. The overall program summary shows that almost $9 Million has been spent
through September 30th. Over $21 million is committed in contracts thus far.
b. The main bond components are broken out on the summary page with the overall
summary of financials. Over time, the spending will track and will show any
budget changes and cash flow.
c. Main project components are broken down with project updates including recent
and upcoming activities.
i. WHS Renovation and Addition will add a theater and support spaces. The
project is currently in design and on budget.
ii. Athey Creek Middle School on Dollar Street is in design. There have been
several community meetings held to date with another coming November
18th. The project goes in for land use application permits in early 2021.
iii. Third Option High School is at the current Athey Creek site, adding a
secure office and interior renovations for CTE space. The project is
currently in design and on schedule for opening as a high school fall 2023.
iv. WLHS Stadium & Parking is currently in to the city for land use approval
with the design phase complete. Construction is expected spring and
summer 2021.
v. New Primary School at Frog Pond will be a starter 350 student primary
school. Design is slated to start mid 2021 with opening scheduled for fall
2024. Current work being done include site studies and relocating the
existing district facility storage to a different site.
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vi. Learning with Technology has done several upgrades districtwide include
phone system installation and student device purchasing along with the
server environment replacement.
vii. Facility Improvements include renovations at Wood, Sports field
relighting at WHS, New track at Athey Creek, Secure Entries at Boones
Ferry, Lowrie, Cedaroak Park, Rosemont Ridge and Stafford. Other
improvements include new flooring at Stafford, new mechanical units at
WLHS and Willamette. Upcoming projects for next summer currently in
design are Secure entry renovation projects including air conditioning at
Bolton, Cedaroak Park, Stafford and Willamette Primary Schools.
d. After hearing about current projects, the committee is asked to think about a
project they would like to focus on as we progress through the bond. They then
would become the expert on that project, attend a design meeting, and be another
voice to the committee and board on that project. This will be discussed at the
January meeting.
4. School Tour – Wood Middle School
a. The group toured Wood Middle School getting a rundown of the renovation work
that is part of the project.
5. Design Spotlight – Wood Middle School – floorplans were shown on screen to discuss
what was just shown during the tour.
a. Classroom Renovation – Classrooms with operable partitions will have them
removed due to age and damage. The system is old, from the 1980s, and can no
longer be repaired. Along with the walls, the ceiling grid and removing
outdated finishes, the lighting, power, and data will all be brought up to date
and give the rooms a much needed facelift.
b. New Maker Space – The current office spaces will be renovated into a large
CTE space with access to the commons. The current staff and workroom space
will be designed to be two additional classrooms to offset the loss of moving the
office. The construction of those classroom spaces will take place as the school
enrollment grows and more classroom space is needed.
c. Building Systems Replacement – Because the mechanical systems run through the
ceiling grids, and the classrooms will be renovated, the mechanical system will be
upgraded as well for better air flow.
d. New Secure Entry and Office – Secure entry will move from the center of the
school to the East side of classrooms off the commons taking 3 current classroom
spaces. The entry will include an entry vestibule with office and support spaces.
e. Restroom and Concessions Addition – Off the music wing of the building, a
hallway will be extended to add onto the building. The hallway will create a space
for additional restrooms. The restrooms are being designed as gender neutral,
single occupant restrooms.
6. Adjourn BOC Meeting: 7:25 PM

Department of Operations
operations@wlwv.k12.or.us
503-673-7995 Fax 503-638-9143  www.wlwv.k12.or.us
2755 SW Borland Road, Tualatin, Oregon 97062

Long Range Planning Committee Meeting
1. Single Occupant Restroom Design
a. Part of the Wood design includes the restroom addition off the music corridor.
The restrooms being proposed have been designed as gender neutral single
occupant restrooms.
b. The topic of Gender Neutral, single occupancy restrooms has come up more
recently to help meet learning and social emotional needs of students. Creating an
inclusive climate for all students has shown to help students feel safe. Evidence
from student focus groups showed the increased need for designated spaces and
daily school practices that help with students’ sense of safety and well-being.
c. The district has held community meetings and student focus groups after Oregon
Legislation worked from 2009-2016 on various topics regarding student health
and sexuality. The board approved a WLWV Health & Sexuality Education Plan
in 2019. Student voices expressed what it was like on a school day and where and
how they felt safe or not. Students talked about restrooms at school which lead to
a real interest in social and emotional support and inclusive school climate and
practices.
d. An Oregon Student Wellness survey was conducted in 2017 by the state. WLWV
students revealed how they experienced school in terms of various factors, ie:
your friends, race or origin, harassment in the past 30 days, etc.
e. Middle school focus groups in WLWV expressed a desire to have privacy and a
single space with full stalls with open hand washing stations and more than one
way in and out of the restroom space. They desired privacy and a space with other
people around. The trend in more recent years has been that students do not go to
restrooms to congregate with classmates, but more just to use the restroom. There
are many more open spaces in schools now where students can be with friends
throughout the day, which may have led to the change in typical usage.
f. The US Department of Education stated schools may provide separate facilities
on the basis of sex, but also must allow transgender students access to restrooms
that are consistent with their gender identity. Part of that designation option can
be a gender neutral single occupant restroom.
g. Having gender neutral single occupant restrooms has shown to help an entire
school climate and social emotional learning for all, not just those who identify as
transgender.
2. The committee, as key communicators for the district, has the background on how the
district has come to where we are now in looking at the change in restroom design. The
committee members have the why, and can look deeper into what else the district can do
in other projects and how to better fit the needs of students, staff, and the community.
The school board will get a presentation on this topic at the November 9th board meeting,
and then possibly a community listening session after that.
3. The bond does not contemplate changing all restrooms at all schools with gender neutral
single occupant restrooms. However, with the new design in bond projects, where
restrooms are involved, this will be the plan to include as a new district standard.
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4. Committee members shared some concerns regarding the bathroom design. One concern
was for community use where kids and adults are co-mingling in the same space with so
much privacy. Supervision issues during the day for all students was another concern.
This is a topic the district is going to take into consideration moving forward with the
design concept. Reaching out to other districts that have implemented this design will
help gather some of the pitfalls and successes that we can take into our own design
decisions and implementation moving forward.
Next meeting:

January 20, 2020

Adjourn:

8:26 PM
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West Linn – Wilsonville Schools
Long Range Planning-Bond Oversight Committee Meeting
Inza Wood Middle School
Wednesday, October 28, 2020 6:00 PM

Agenda
Bond Oversight Committee Meeting
1. Call to Order
2. Roll Call

Mary Pettenger
Julie Miller
Grady Nelson
Julie Stone
Kim Jordan
Samy Nada
Parasa Chanramy

Ginger Fitch, Board Liaison
Kathy Ludwig, Superintendent
Pat McGough, Chief Operations Officer
Remo Douglas, Bond Program Manager
Amy Berger, Bond Coordinator

3. Quarter 3 2020 Report
a. Financials
b. Progress
c. Communications

Remo Douglas/Amy Berger

4. School Tour – Wood Middle School

Remo Douglas/Pat McGough

5. Design Spotlight – Wood Middle School
a. Classroom Renovation
b. New Maker Space
c. Building Systems Replacement
d. New Secure Entry and Office
e. Restroom and Concessions Addition

Remo Douglas

6. Adjourn BOC Meeting

Long Range Planning Committee Meeting
1.
2.
3.
4.

Call to Order
Roll Call
Gender-Neutral Single-Occupant Restroom Discussion
Adjourn LRPC Meeting

Barb Soisson/Remo Douglas
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Q3 2020
Program Financial Summary
Q2 2020

Interest:
$1,799,067.95

Q3 2020
Bond Amount:
$206,800,000.00

Q4 2020

Uncommitted:
$192,766,756.67

Commitments:
$21,225,749.33
Q1 2021

Paid to Date:
$8,905,562.97

Estimate at Completion:
$226,939,622.10

Premium:
$11,148,048.15

Total Funding:
$226,939,622.10

Q2 2021

Paid to Date
Bond Amount

Bond Component
Addition & Renovation @ WHS
New Middle School @ DLR
Third Option High School
Stadium & Parking @ WLHS
New Primary School @ FP
Learning with Technology
Facility Improvements
Subtotals
Program
Grand Totals

Original Budget
28,470,000.00
78,000,000.00
11,673,000.00
8,625,000.00
39,000,000.00
15,000,000.00
26,032,000.00
206,800,000.00
20,139,622.10
226,939,622.10

Outstanding Value of Contracts
Total Funding

Uncommitted
Estimate At Completion

Estimate At
Forecasted
Current
Approved Budget
Actuals Approved
Current Budget
Completion
Over/(Under)
Commitments
Changes
0.00
28,470,000.00
2,944,796.38
840,833.51
28,470,000.00
0.00
78,000,000.00
6,841,499.57
1,211,425.65
78,000,000.00
2,504,890.00
14,177,890.00
1,604,177.70
376,729.34
14,177,890.00
0.00
8,625,000.00
1,011,021.46
280,147.44
8,625,000.00
0.00
39,000,000.00
679,688.47
78,503.99
39,000,000.00
0.00
15,000,000.00
2,767,218.14
2,678,604.04
15,000,000.00
4,687,616.00
30,719,616.00
4,818,674.76
3,314,331.75
30,719,616.00
7,192,506.00
213,992,506.00
20,667,076.48
8,780,575.72
213,992,506.00
-7,192,506.00
12,947,116.10
558,672.85
124,987.25
12,947,116.10
0.00
226,939,622.10
21,225,749.33
8,905,562.97
226,939,622.10

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Community members interested in keeping up with the bond program can sign up for for email updates
through the District’s ListServ system at: https://listserv.wlwv.k12.or.us/self-service/
■■ More than 9% of current funding, or $21.2 million, has been committed.
■■ $8.9 million has been spent, nearly 4% of current funding.
■■ Consultants selections are largely complete
■■ Numerous project designs are underway
■■ Security upgrades at five schools are substantially complete
■■ Learning with Technology projects are underway
■■ The program remains on schedule to meet targeted opening dates
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CONSULTANT SELECTION & PROGRAM MARKETING
Q3 2020

Consultant Selection:

The below list of consultants have District contacts under the 2019 Capital Bond Program:
■■ 3J Consulting - Civil Engineering & Planning
■■ BORA Architects - Architecture
■■ Carlson Testing - Testing & Inspections
■■ CBRE Heery - Program Management & Commissioning
■■ Compass Land Surveyors - Surveying
■■ DKS Associates - Traffing Engineering
■■ GeoDesign - Geotechnical Engineering
■■ IBI Group Architects - Architecture
■■ Keith Liden - Planning
■■ Northwest Geotech - Geotechnical Engineering
■■ Osprey Solutions - Wildlife
■■ Pacific Habitat Services - Wetland & Wildlife
■■ PAE Consulting Engineers - MEP Engineering
■■ PBS Environmental - Environmental Consultant
■■ Phil Broome - Constructability Consultant
■■ River Levett Bucknall - Estimating
■■ Teragan & Associates - Arborist
■■ The Davey Tree Expert Company - Arborist
■■ The Pacific Resources Group - Arborist
■■ Willamette Cultural Resources Associates - Archeologist

Program Marketing:

The bond management team is developing a program marketing plan to improve outreach to contractors, including minority
and women-owned firms. The goal is to develop an extensive network of industry contacts that are kept informed of current
and upcoming opportunities. A variety of platforms both formal and informal are being used to reach out and encourage all
contractors that they are welcome, will be treated fairly, and can receive training on district-specific forms and processes.
The Bond Management Team is already reaching out to dozens of contractors via phone, email and virtual meeting. The new
West Linn - Wilsonville Construction Office LinkedIn page has 33 followers.
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ADDITION & RENOVATION @ WHS
Q3 2020

Cash Flow
$30,000,000.00
$28,000,000.00
$26,000,000.00
$24,000,000.00
$22,000,000.00
$20,000,000.00
$18,000,000.00
$16,000,000.00
$14,000,000.00
$12,000,000.00
$10,000,000.00
$8,000,000.00
$6,000,000.00
$4,000,000.00
$2,000,000.00
$-

$840,833.51

Paid to Date

Current Funding

New 600 seat auditorium with supporting spaces to better accommodate growing school programs and support community
performing arts. Also includes additional parking, site circulation improvements, synthetic turf softball field with sports field
lights, and energy efficient lighting upgrades. Renovation of existing auditorium and black box theater spaces, conversion
to classroom spaces including Career and Technical Education. Also includes safety & security upgrades, energy efficient
lighting upgrades and mechanical equipment replacement.
Construction is expected to be phased from summer 2021 through summer 2023.
Recent Activities:
■■ Design committee comprised of District and School leadership, staff, and community members met regularly
■■ First round of focus groups to discuss design details, including staff, students and community partners
■■ Wetland delineation report has been submitted to the state
Upcoming Activities:
■■ Design will move into Construction Document phase
■■ Second round of focus groups to discuss various aspects of the project, including staff, students and community
partners
■■ Conditional Use Permit application
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ADDITION & RENOVATION @ WHS
Q3 2020
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NEW MIDDLE SCHOOL @ DLR
Q3 2020

Cash Flow
$80,000,000.00
$70,000,000.00
$60,000,000.00
$50,000,000.00
$40,000,000.00
$30,000,000.00

$1,211,425.65

$20,000,000.00
$10,000,000.00
$-

Paid to Date

Current Funding

New 850 student middle school at the District’s Dollar Street property to make Athey Creek Middle School a neighborhood
school, and to provide a central location for the third option high school.
Construction is expected early 2022 through summer 2023.
Recent Activities:
■■ Design Development phase of design continued
■■ Technical reports continued to develop
■■ Constructability consultant selected
■■ Focus groups to discuss various aspects of the project, including staff and students
Upcoming Activities:
■■ Design Development phase completion
■■ Community meeting 4
■■ Posting of technical studies completed
■■ Focus groups to discuss various aspects of the project, including staff and students
■■ Land Use Application in early 2021
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NEW MIDDLE SCHOOL @ DLR
Q3 2020
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THIRD OPTION HIGH SCHOOL
Q3 2020

Cash Flow
$4,000,000.00
$3,500,000.00
$3,000,000.00
$2,500,000.00
$2,000,000.00
$1,500,000.00

$376,729.34

$1,000,000.00
$500,000.00
$-

Paid to Date

Current Funding

Office addition to accommodate the third option high school and create a secure entry. Renovation of existing office space,
conversion to classroom spaces including Career and Technical Education. Also includes mechanical, electrical and plumbing
upgrades, roofing replacement, kitchen equipment upgrades.
Construction is expected summer 2021 through summer 2023.
Recent Activities:
■■ Design committee comprised of District and School leadership met regularly
■■ Design is nearing completion of Design Development phase
■■ Land Use Application submitted to Clackamas County
■■ Presented design to Stafford Hamlet and CPO
■■ Focus groups to discuss design details, including staff and students
Upcoming Activities:
■■ Design will move into Construction Document phase
■■ Review design with Arts & Techology High School staff
■■ Design committee comprised of District and School leadership meet regularly
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THIRD OPTION HIGH SCHOOL
Q3 2020
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STADIUM & PARKING @ WLHS
Q3 2020

Cash Flow
$10,000,000.00
$9,000,000.00
$8,000,000.00
$7,000,000.00
$6,000,000.00
$5,000,000.00
$4,000,000.00
$3,000,000.00
$2,000,000.00
$1,000,000.00
$-

$280,147.44

Paid to Date

Current Funding

Additional stadium seating and parking to better accommodate full student body gatherings as well as spectators already
attending athletic events, improving safety and accessibility. Energy efficient sports field lighting upgrade also included.
Construction is expected spring and summer 2021.
Recent Activities:
■■ Design committee comprised of District and School leadership, and community members met regularly
■■ Design presented at Community meetings July 15, 21 and 30, 2020
■■ Design Development phase of design complete
■■ Land Use Application Submitted to City
Upcoming Activities:
■■ Design committee comprised of District and School leadership, and community members meet regularly
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NEW PRIMARY SCHOOL @ FP
Q3 2020

Cash Flow
$40,000,000.00
$35,000,000.00
$30,000,000.00
$25,000,000.00
$20,000,000.00
$15,000,000.00
$10,000,000.00
$5,000,000.00
$-

$78,503.99

Paid to Date

Current Funding

New 350 student starter primary school on the Frog Pond site to accommodate enrollment growth. New storage building to
replace the storage being demolished at the new primary school site.
Design of the primary school is expected to begin in 2021.
Construction of the new primary school is expected summer 2023 through summer 2024.
Construction of the district storage is expected summer 2021.
Recent Activities:
■■ Demolition of existing structures at the storage site is complete
■■ New storage building land use permit application submitted
Upcoming Activities:
■■ Environmental survey of the primary school site
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LEARNING WITH TECHNOLOGY
Q3 2020

Cash Flow
$16,000,000.00
$14,000,000.00
$12,000,000.00
$10,000,000.00
$8,000,000.00
$6,000,000.00
$4,000,000.00
$2,000,000.00
$-

$2,678,604.04

Paid to Date

Current Funding

This project will roll out in phases across the District and include a wide array of infrastructure and devices that support
student learning.

Recent Activities:
■■ Phone system installation and setup
■■ Student and staff device purchase and setup
■■ Server environment replacement
Upcoming Activities:
■■ Student and staff device purchase and setup
■■ Preparation for 2021 projects
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FACILITY IMPROVEMENTS
Q3 2020

Cash Flow
$30,000,000.00
$27,000,000.00
$24,000,000.00
$21,000,000.00
$18,000,000.00
$15,000,000.00
$12,000,000.00

$3,314,331.75

$9,000,000.00
$6,000,000.00
$3,000,000.00
$-

Paid to Date

Current Funding

These projects across the District will roll out in phases and include safety, life cycle replacement of building systems, energy
efficiency upgrades, accessibility improvements and renovations. The following pages will provide updates for each of these
projects.

19034.011 – Renovation at Wood Middle School

Project Status:
Light renovation through various parts of the school, total renovation of front classroom cluster, relocation of office and
creation of new classrooms and maker space. Energy efficiency upgrades, life cycle replacement and the addition of an
educational greenhouse.
This project is scheduled for construction during the summer and fall 2021.
The project is in the Design Development stage of design.

19042.019 Sports Field Relighting at Wilsonville High School

Project Status:
Sports field lighting replacement for the stadium, baseball fields and three
tennis courts. The varsity softball field has already received this upgrade, and
the JV softball field will receive the upgrade as part of another project.
On site work is complete, closeout documentation underway.
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FACILITY IMPROVEMENTS
Q3 2020

19043.006 - Track Replacement at
Athey Creek Middle School
Project Status:
This project is complete.

19045.009 – Security @ BF, LW

Project Status:
This project includes security upgrades at these two
schools. The work has been design, bid and the work is
underway. The work is substantially complete.

19044.009 – Security @ COP, RR, ST

Project Status:
This project includes security upgrades at these three
schools. The work has been design, bid and the work is
underway. The work is substantially complete.
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FACILITY IMPROVEMENTS
Q3 2020

19046.004 – Flooring @ ST

Project Status:
This project includes the abatement of existing flooring materials, and the installation of new carpet and vinyl flooring for
classrooms and support spaces. The project is complete.

19048.009 – Mechanical @ WLHS, WM

Project Status:
This project includes a boiler replacement at West Linn High School and the gym mechanical unit replacement at Willamette
Primary School. This equipment was routinely failing and so immediate replacement is underway. The project is complete.

19048.009 – Renovations at Bolton Primary School and Cedaroak Park Primary School

Project Status:
This project includes classroom air conditioning, security improvements and other life cycle replacement work. Design is
currently underway with an expected construction start in summer 2021.

19049.009 – Renovations at Stafford Primary School and Willamette Primary School

Project Status:
This project includes classroom air conditioning, security improvements and other life cycle replacement work. Design is
currently underway with an expected construction start in summer 2021.
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