
West Linn - Wilsonville Schools 

LONG RANGE PLANNING COMMITTEE 

AGENDA 
April 26, 2011 

7:00 pm 

1. Check-In 

2. 1st Quarter 2011 Financial Summary Handout & Discussion 

3. Capital Program Review Tim 
a. Trillium Creek Primary 
b. Lowrie Primary 
c. CO-BO-ST Project 
d. WLHS Baseball Improvement Project 
e. Administration Building 

4. Long Range Plan-Bond Cycle Tim/David-the list has started ... 

5. Groundbreaking Ceremony(s) 

Trillium: June 11 @ 10 am 

Lowrie: June 9@ 4pm 

6. Anything else? 

Next LRPC Meeting: Tuesday, May 31, Operations Center 

Department of Operations 
Mail: P.O. Box 35 • West Linn, Oregon 97068 • 503-673-7995 Fax 503-638-9143 • www.wlwv.kl2.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 

http:www.wlwv.kl2.or.us


West Linn - Wilsonville Schools 

To: Roger Woehl, Superintendent 
School Board 

From: Tim Woodley, Director of Operations 

Date: April 26, 2011 

Subject: 2008 Capital Bond 
1st Quarter Financial Report 

Find attached the Bond Financial Report for 1st Quarter 2011. This report is the result of a 
review all projects in detail as related to scope of work and associated costs using most current 
information available at the time of print. 

Please note the following: 

1. Run date is March 31, 2011; 4:00 pm 

2. Report consists of four sections: 
a. Section I: Funding Source 

-Interest revenue adjusted down to reflect economy 
-Partnerships show actual collected 
-Total available funding is $101,454,206.85 

b. Section II: Budget by Bond Component 
-Estimate to Complete shows $361,791.80 over budget 
-Lowrie Primary over budget $1.98m 
-Trillium Creek under budget $0.196m 
-Future school planning under budget $1.42m 
-Approximately 35% of funding spent 
-Approximately 44% of budget committed (includes paid to date) 

c. Section III: Budget by Project 
-All projects balanced to -0- except: Masterplan @ Sunset and two new schools 
[Note: Actual bid/award for new schools in April have remedied negative 
balances in all project accounts] 
-Current estimate indicates small decrease in soft costs with ratio at 20.13:79.87 
-Of 63 projects: 22 Active $88.408m 

6 in Closeout $8.337m 
35 Closed $4.708m 

Department of Operations 
Mail: P.O. Box 35 • West Linn, Oregon 97068 • 503-673-7995 Fax 503-638-9143 • www.wlwv.kl2.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 
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West Linn - Wilsonville Schools 

d. Section IV: Deferred Maintenance Project Detail 
-Total category Estimate to Complete= $23.658m (23 .3% of total) 
-Of 63 bond projects all but 13 have some deferred maintenance component. 
(Example: 3-school library addition project includes $1.35m of deferred 
maintenance in total $6.66m construction budget) 

3. Summary: 

Overall, at March 31, bond budget was balanced within 0.35% (approx. 1/3 of 1 % ) of total 
program. All frojects remain on schedule including two new schools that were awarded by the 
Board April 41 

• (Post Ql/11 close) 

Next Quarter Report (Q2/l l) will show very positive position due to favorable public bids for 
two new schools currently under contract. Risk has been dramatically reduced. 

I will provide an overview of the report at the January 11th Regular School Board Meeting. 

Department of Operations 
Mail: P.O. Box 35 • West Linn, Oregon 97068 • 503-673-7995 Fax 503-638-9143 • www.wlwv.ki2.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 
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Section I - Funding Sources West Linn - Wilsonville School District 
1st Quarter - 2011 2008 Capital Improvement Bond Program 

Bond Proceeds 
Bond Premium 
Interest Revenue 
Partnerships 

Grand Totals 

0.00 
98,000,000.00 101,763,736.85 101,454,206.85 

Run Date: 3/31/11 @ 4:00 pm 



Section II - Budget by Bond Component West Linn - Wilsonville School District 
1st Quarter - 2011 2008 Capital Improvement Bond Program 

New West Linn Primary School 
New Library at Stafford Primary 

New Library at Cedaroak Park Primary 

Site Athletic Improvements 

New District Storage/Freezer 

Library Renovations 

Kitchen Remodels 

Remodels at Bolton Primary 

New School Planning and Design 

District-Wide Technology 

Deferred Maintenance 

28,000,000.00 26,844,794.38 

2,000,000.00 1,557,899.83 

2,000,000.00 1,557,899.83 

4,000,000.00 4,109,093.04 

2,000,000.00 1,687,649.27 

2,000,000.00 1,681,407.79 

3,000,000.00 2,410,954.53 

2,000,000.00 1,557,899.83 

4,000,000.00 2,308,752.94 

7,000,000.00 7,000,000.00 

15,000,000.00 23,658,411.49 

27,598,449.67 26,624,895.77 26,695,835.02 

1,646,555.09 1,670,059.69 1,624,827.36 

1,646,555.09 1,670,059.69 1,624,827.36 

4,124,345.62 4,211,447.1 6 4,217,423.12 

1,795,179.38 1,713,506.63 1,700,151.06 

1,846,946.25 1,758,221.59 1,842,940.96 

2,590,067.33 2,557,986.68 2,568,109.20 

1,646,555.09 1,670,059.69 1,624,827.36 

512,101.55 888,628.21 872,408.43 

7,000,000.00 7,000,000.00 7,000,000.00 

23,451 ,942.43 24,386,614.38 23,757,057.21 

26,640,646.56 26,648,434.89 3,852,601.41 

1,558,581.15 1,557,899.83 1,369,300.22 

1,558,581 .15 1,557,899.83 1,369,300.22 

4,079,455.68 4,109,093.04 3,912,832.28 

1,688,330.59 1,687,649.27 1,674,022.42 

1,682,089.10 1,681,407.79 1,573,918.62 

2,411,976.50 2,410,954.53 2,176,721 .37 

1,558,581 .15 1,557,899.83 1,369,300.22 

884,400.16 8~6,401.52 369,651.72 

7,000,000.00 7,000,000.00 5,633,264.96 

23,663.521 .38 23,658,411.49 17,971 ,575.63 

1,980,502.71 
2,710,245.99 (196,359.49) 

749,864.91 0.00 
749,864.91 0.00 

3,473,541 .10 0.00 
1,644,840.77 0.00 
1,222,851 .46 0.00 
1,408,589.30 0.00 

749,864.91 0.00 
282,273.94 (1,422,351.42) 

5,633,264.96 0.00 
15,342,514.23 0.00 

Run Date: 3/31/11 @ 4 :00 pm 



Section Ill - Budget by Project West Linn - Wilsonville School District 
1st Quarter• 2011 2008 Caplital Improvement Bond Program 
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08000 • 2008 CAPITAL BOND PROGRAM 0.00 270,348.83 235,042.59 274,292.59 274,292.59 298,348.83 270,348.83 156,435.93 99,241 .43 0.00 
08001 • MECH @ DOC 4,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09002 • RENOVATION @ADMIN 3,388,000.00 5,167,348.16 4,010,591 .42 5,214,468.93 4,799,763.02 5,167,348.16 5,167,348.16 4,847,988.76 3,460,403.58 0.00 
09003 • GYM FLOOR@ BO,BC,WD,WM,WHS 72,000.00 75,115.01 72,656.82 76,915.01 75,115.01 75,115.01 75,115.01 75,115.01 75,115.01 0.00 
09004 • FLEET @ D-W 320,000.00 330,442.64 343,182.01 331 ,348.53 330,429.53 330,442.64 330,442.64 330,442.64 330,442.64 0.00 
09005 · FLOORING @ D-W 360,000.00 360,000.00 360,000.00 360,000.00 360,000.00 360,000.00 360,000.00 49,392.17 49,392.17 0.00 
09006 • ARBORIST @ BC,CO,SU 88,000.00 55,600.00 50,100.00 50,218.50 50,818.50 55,600.00 55,600.00 118.50 118.50 , 0.00 
09007 • AUD/GYM FINISHES @WHS 48,000.00 265,798.31 261 ,238.73 265,073.19 265,798.31 265,798.31 265,798.31 265,798.31 265,798.31 0.00 
09008 ·TRACK@ IWD,WLHS,WHS 96,000.00 383,815.55 385,869.59 413,827.59 382,372.16 383,815.55 383,815.55 383,815.55 383,815.54 0.00 
09009 • CLERESTORY/ROOFING @ IWD 392,000.00 374,440.21 371 ,238.52 374,440.21 374,440.21 374,440.21 374,440.21 374,440.21 374,440.21 1 

0.00 
09010 · TENNIS @ AC 32,000.00 28,867.84 28,131 .08 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 0.00 
09011 · COLUMNS @WLHS,WHS 16,000.00 16,139.50 15,823.94 16,139.50 16,139.50 16,139.50 16,139.50 16,139.50 16,139.50 0.00 
09012 • WEIGHT RM @WLHS 24,000.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 0.00 
09013 • PARKING @CO 320,000.00 501 ,646.26 489,468.94 490,646.76 501 ,646.26 501 ,646.26 501,646.26 501,646.26 501,646.26 0.00 
09014 • PAVING @SU 64,000.00 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 , 0.00 
09015 • TENNIS @CO 16,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09016 · SOFTBALL @WHS, RR 960,000.00 1,211 ,389.34 1,257,810.00 1,182,562.87 1,183,432.37 1,183,389.34 1,211,389.34 1,183,389.34 1,183,389.34 0.00 
09017 • GYM INTERIOR @ BC 0.00 28,791.00 28,791 .00 28,791 .00 28,791.00 28,791.00 28,791.00 28,791.00 28,791 .00 0.00 
09018 · CAFETERIA TABLES@ IWD 24,000.00 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 0.00 
09019 · ROOF REPAIRS @WM 24,000.00 50,963.94 50,588.00 50,963.94 50,963.94 50,963.94 50,963.94 50,963.94 50,963.94 0.00 
09020 · MEP @AC, RR, WHS 784,000.00 1,008,964.50 1,001,680.83 1,008,964.50 1,008,964.50 1,008,964.50 1,008,964.50 1,008,964.50 1,008,964.49 0.00 
09021 • ASBESTOS @ D-W 220,000.00 43,828.14 121,789.46 123,828.14 43,828.14 43,828.14 43,828.14 43,828.14 43,828.14 0.00 
09022 • ENTRY REPAIRS @WLHS, RR 52,000.00 29,151.54 28,565.00 29,151 .54 29,151 .54 29,151.54 29,151.54 29,151.54 29,151 .54 0.00 
09023 · STORAGE @ DOC 1,600,000.00 1,309,614.39 1,304,133.03 1,316,796.03 1,312,250.35 1,301,659.66 1,309,614.39 1,304,252.24 1,302,552.24 0.00 
09024 • STADIUM LIGHTING @WHS 16,000.00 16,634.62 16,588.00 16,634.62 16,634.62 16,634.62 16,634.62 16,634.62 16,634.62 0.00 
09025 • BLINDS @ RR 24,000.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 0.00 
09026 • SIESMIC @ SU 60,000.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 0.00 
09027 · SEPTIC @ ST 80,000.00 87,534.40 96,510.64 87,524.40 87,524.40 87,534.40 87,534.40 87,534.40 87,534.40 0.00 
09028 • PLAYGROUND@ WM 160,000.00 457,754.56 458,806.57 459,296.51 457,726.51 457,754.56 457,754.56 457,754.56 457,754.56 0.00 
09029 · SITE IMPROVE @ CREST 136,000.00 347,947.16 323,372.64 239,956.67 249,376.67 347,947.16 347,947.16 339,477.16 339,477.16 0.00 
09030 • FENCING @ SU 4,000.00 1,961 .00 1,961 .00 1,961 .00 1,961.00 1,961.00 1,961 .00 1,961.00 1,961.00 0.00 
09031 • SITE IMPROVE@ RR 1,600,000.00 1,361,849.20 1,100,526.50 1,435,879.65 1,524,172.10 1,361,849.20 1,361 ,849.20 1,327,911.40 1,327,911.40 0.00 
09034 • ROOF REPAIRS@ BC 48,000.00 715.77 624.22 624.22 624.22 715.77 715.77 715.77 715.77 0.00 
09037 · RENOVATION @TC 0.00 214,072.18 233,132.93 214,072.18 214,072.18 214,072.18 214,072 .1 8 214,072.18 214,072.18 0.00 
09038 · PARKING @ ST 80,000.00 297,908.73 296,817.51 297,908.72 297,908.73 297,908.73 297,908.73 297,908.73 297,908.73 0.00 
09039 • ROOF SAFETY @ WLHS 0.00 46,518.45 41 ,773.02 46,518.45 46,518.45 46,518.45 46,518.45 46,518.45 46,518.45 0.00 
09040 · DEMO @ Dollar 0.00 15,276.97 14,226.00 15,276.97 15,276.97 15,276.97 15,276.97 15,276.97 15,276.97 0.00 
09041 ·PAVING@ D-W 40,000.00 39,000.00 40,000.00 40,000.00 39,000.00 39,000.00 39,000.00 0.00 0.00 0.00 
09042 • TRASH MASH @ BO,CO,WM,RR,ER,VB 128,000.00 159,475.00 113,975.00 114,475.00 114,475.00 159,475.00 159,475.00 91,069.02 76,513.02 0.00 
09046 • MASTERPLAN @ ADV 800,000.00 301 ,000.00 12,040.00 301,000.00 301 ,000.00 301 ,000.00 301 ,000.00 96,632.20 92,552.20 0.00 
09048 • MASTERPLAN @ SU 2,400,000.00 1,227,226.69 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (1 ,227,226.69) 
09056 · FIELD IMPROVEMENTS@ D-W 168,000.00 168,000.00 168,000.00 168,000.00 168,000.00 168,000.00 168,000.00 0.00 0.00 0.00 
09057 · TECH @ D-W 5,600,000.00 6,218,752.03 5,600,000.00 6,152,500.00 6,152,500.00 6,218,752.03 6,218,752.03 5,242,954.06 5,242,954.06 0.00 
09058 • COPIERS @ D-W 0.00 328,366.55 230,348.55 398,380.55 398,380.55 328,366.55 328,366.55 328,366.55 328,366.55 0.00 
09059 • NEW MAINT@ D-W 0.00 2,941,860.00 2,341 ,860.00 2,941 ,860.00 2,941,860.00 2,941,860.00 2,941,860.00 1,646,261.96 1,314,677.52 0.00 
09060 • RESTROOM RENOVATION @SU 60,000.00 118,262.60 87,852.22 118,262.63 118,262.63 118,262.60 118,262.60 118,262.60 118,262.60 0.00 
09061 · PEST CONTROL @ WHS 0.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 0.00 
09062 · F/A@WD 0.00 34,326.79 34,285.04 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 0.00 
09063 · FF&E @ D-W 0.00 222,324.91 268,591 .89 210,698.89 232,124.89 222,324.91 222,324.91 217,274.83 217,274.83 0.00 
09064 · PORCHES @ D-W 0.00 1,149.70 350,314.13 350,314.13 210,314.13 1,149.70 1,149.70 1,149.70 1,149.70 0.00 
09065 · PAVING@BO 32,000.00 55,405.99 55,100.00 55,405.99 55,405.99 55,405.99 55,405.99 55,405.99 55,405.99 0.00 
09066 • TENNIS @ WHS 240,000.00 182,201 .13 186,480.00 186,480.00 186,480.00 182,201 .13 182,201 .13 82,850.11 82,850.11 0.00 
09067 • INTERIORS @ D-W 744,000.00 469,000.00 744,000.00 789,000.00 469,000.00 469,000.00 469,000.00 253,938.18 240,719.88 0.00 
09068 • TECH INFRASTRUCTURE@ RR 0.00 40,872.00 40,872.00 40,872.00 40,872.00 40,872.00 40,872.00 40,872.00 40,872.00 0.00 
09069 • OCCUPANCY REPAIRS@ SU 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
10032 • ADDITION/RENOVATION @ST, BO, CO 8,984,000.00 6,659,033.60 7,080,783.53 7,230,590.50 6,958,373.00 6,659,033.60 6,659,033.60 6,010,562.75 2,897,746.07 0.00 

Run Date: 3/31/11 @ 4:00 pm 



------

Section Ill - Budget by Project West Linn - Wilsonville School District 
1st Quarter - 2011 2008 Caplital Improvement Bond Program 

1,741 ,105.66 1,701 ,442.04 . 0.00 
10035 • NEW SCHOOL @VB 

2,016,000.00 1,764,069.19 2,078,192.49 1,831,405.86 2,026,754.87 1,765,143.80 1,764,069.19 10033 • RENOVATION @BC,IWD 
21 ,600,000.00 22,129,000.00 23,293,380.00 23,448,827.00 23,315,788.00 23,396,789.00 23,830,974.50 22,438.50 22,438.50 1,701,974.50 

10036 • NEW SCHOOL@ ER 22,400,000.00 21 ,447,464.00 21,830,831.42 21,206,925.53 21 ,235,157.00 20,775,644.71 20,791 ,705.51 77,251.16 72,151 .66 (655,758.49) 
10043 • M/E @ D-W 172,000.00 201 ,186.61 172,617.26 174,500.00 172,565.61 201,186.61 201,186.61 26,186.61 16,760.61 0.00 
10049 · PARKING @WLHS 560,000.00 560,000.00 560,000.00 560,000.00 560,000.00 560,000.00 560,000.00 0.00 0.00 0.00 
10054 · BASEBALL@WLHS 800,000.00 827,072.50 800,000.00 800,000.00 769,225.97 800,885.97 827,072.50 819,361.12 517,767.02 0.00 
10055- RENOVATION @WM 544,000.00 544,000.00 544,000.00 544,000.00 544,000.00 544,000.00 544,000.00 0.00 0.00 0.00 
10070 · DASHBOARD GRANTS@D-W 0.00 320,000 .00 0.00 0.00 320,000.00 320,000.00 320,000.00 0.00 0.00 0.00 

Project Hard Cost Subtotal 78,400,000.00 81,499,685.71 30,571,774.63 25,293,256.29 (181,010.68) 

Percentage of Total -1 80.00% I 80.33% r 77.74% I 80.32% -,r 80.08% Ir - 79.85% 1r 79.87% I 69.55% 71.30% 

79,814,761.74 82,330,973.15 81 ,572,925.27 80,835,362.08 81,318,675.03 

Run Date: 3/31/11 @ 4:00 pm 
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Section IV - Deferred Maintenance Summary West Linn - Wilsonville School District 
1st Quarter - 2011 2008 Capital Improvement Bond Program 
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08000 - 2008 CAPITAL BOND PROGRAM 0.00 605,336.33 605,336.33 633,051 .39 639,507.99 578,683.81 610,446.22 605,336.33 544,183.57 346,534.17 0.00 
08001 - MECH @ DOC 5,000.00 (5,000.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09002 - RENOVATION @ADMIN 4,235,000.00 1,822,697.13 6,057,697.13 5,250,500.90 6,162,298.41 5,742 ,024.96 6,057 ,697.13 6,057,697.13 5,516,651 .37 4,062,157.06 0.00 
09003 - GYM FLOOR@ BO,BC,WD,WM,WHS 90,000.00 (14,140.93) 75,859.07 74,059.07 77,659.07 75,859.07 75 ,859.07 75,859.07 75,859.07 75,859.07 0.00 . 
09004 - FLEET @ D-W 400,000.00 ~ (67,557.36) 332,442.64 354,182.01 333,348.53 332,429.53 332,442.64 332,442.64 332,442.64 332,442.64 0.00 
09005 - FLOORING @ D-W 450,000.001 0.00 450,000.00 450,000.00 450,000.00 450,000.00 450,000.00 450,000.00 53,392.17 50,542.42 0.00 

110,000.00 (41,595.57) 68,404.43 09006 - ARBORIST@ BC,CO,SU 73,966.95 76,034.43 72 ,700.00 68,404.43 68,404.43 8,422.93 5,1 22.93 0.00 
09007 - AUD/GYM FINISHES@ WHS 60,000.00 1 248,997.93 308,997.93 306,322.20 308,431 .64 308,997.93 308,997.93 308,997.93 308,997.93 308,997.93 0.00 
09008 - TRACK@ IWD,WLHS,WHS 120,000.00 , 271,063.30 391 ,063.30 394,069.59 420,807.34 389,619.91 391,063.30 391 ,063.30 391,063.30 391 ,063.29 0.00 
09009 - CLERESTORY/ROOFING @ IWD 490,000.00 1 (61 ,777.63) 428,222.37 428,222.37 428,222.37 428,222.37 428,222.37 428,222.37 428,222.37 428,222.37 0.00 
09010 - TENNIS @ AC 40,000.001 (11 ,132.16) 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 0.00 

20,000.00 (1,887.25) 18,112.75 09011 - COLUMNS@ WLHS,WHS 18,112.75 18,112.75 18,112.75 18,112.75 18,112.75 18,112.75 18,112.75 0.00 
30,000.001 (13,544.00) 16,456.00 09012 - WEIGHT RM @WLHS 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 0.00 

09013- PARKING@CO 597,832.20 603,507.20 613,894.95 613,894.95 613,894.95 613,894.95 613,894.95 0.00 
09014 - PAVING @ SU 

400,000.00 l 213,894.95 613,894.95 
80,000.00 , 22,493.14• 102,493.14 102,493.14 102,493.14 102,493.14 102,493.14 102,493.14 102,493.14 102,493.14 0.00 

09015 - TENNIS@CO 20,000.00 ~ (20,000.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09016-SOFTBALL@WHS, RR 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09017 - GYM INTERIOR @ BC 0.00 1 29,433.25 29,433.25 29,433.25 29,433.25 29,433.25 29,433.25 29,433.25 29,433.25 29,433.25 0.00 
09018- CAFETERIA TABLES@IWD 30,000.00 (12,207.34), 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 17,792.66 0.00 

30,000.00 41,188.61 71 ,188.61 09019 - ROOF REPAIRS@WM 71 ,188.61 71,188.61 71 ,188.61 71,188.61 71 ,188.61 71 ,188.61 71,188.61 0.00 
09020 - MEP @ AC, RR, WHS 980,000.00 195,313.38 1,175,313.38 1,197,680.48 1,176,278.38 1,175,313.38 1,175,313.38 1,175,313.38 1,175,313.38 1,169,917.32 0.00 
09021 - ASBESTOS @ D-W 275,000.001 (204,463.01) 70,536.99 159,561.99 160,536.99 70,536.99 70,536.99 70,536.99 70,536.99 70,536.99 . 0.00 
09022 - ENTRY REPAIRS @ WLHS, RR 65,000.00 (35,848.46) 29,151 .54 29,151 .54 29,151 .54 29 ,151 .54 29,151 .54 29,151 .54 29,151 .54 29,151.54 0.00 
09023 - STORAGE @ DOC 0.001 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

(3,365.38) 16 ,634.62 09024 - STADIUM LIGHTING @WHS 16,634.62 16,634.62 16,634.62 16,634.62 16,634.62 16,634.62 16,634.62 0.00 
09025 - BLINDS @ RR 

20,000.001 
30,000.00 (26,425.00) 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 0.00 

09026 - SIESMIC @ SU 75,000.oo , (33,842.25) 41,157.75 41 ,157.75 41,157.75 41 ,157.75 41 ,157.75 41 ,157.75 41,157.75 41 ,157.75 0.00 
09027 - SEPTIC @ ST 100,000.001 22,646.77 122,646.77 132,471 .62 122,636.77 122,636.77 122,646.77 122,646.77 122,646.77 122,646.77 1 0.00 

200,000.00 ! 406,102.18 606,102.18 09028 - PLAYGROUND @WM 605,560.34 608,693.96 606 ,074.13 606,102.18 606,102.18 606,102.18 606,102.18 0.00 
09029 - SITE IMPROVE @ CREST 170,000.00 l 255,420.00 425,420.00 403,391.43 318,179.51 327,599.51 425,420.00 425,420.00 416,950.00 416,950.00 0.00 
09030 - FENCING @ SU 5,000.00 1 (3,039.00) 1,961.00 1,961 .00 1,961 .00 1,961.00 1,961.00 1,961.00 1,961.00 1,961.00 0.00 
09031 - SITE IMPROVE @ RR 500,000.00 1 (92,806.15) 407,193.85 359,391.79 442,759.24 464,832.35 407,193.85 407,193.85 396,687.21 392,527.85 0.00 
09034 - ROOF REPAIRS @ BC 60,000.oo l (59,284.23) 715.77 624.22 624.22 624.22 715.77 715.77 715.77 715.77 0.00 
09037 - RENOVATION @TC 225,676.60 225,676.60 245,142.35 225,676.60 225,676.60 225,676.60 225,676.60 225,676.60 225,676.60 0.00 
09038 - PARKING @ ST 

0.001 
100,000.00 . 280,747.02 380,747.02 380,453.96 380,747.01 380,747.02 380,747.02 380,747.02 380,747.02 380,747.02 0.00 

09039 - ROOF SAFETY @ WLHS 0.00 j 
I 

48,973.05 48,973.05 48,973.05 48,973.05 48,973.05 48,973.05 48,973.05 48,973.05 48,973.05 0.00 
09040 - DEMO @ Dollar 0.00 [ 19,885.56 19,885.56 19,510.56 19,885.56 19,885.56 19,885.56 19,885.56 19,885.56 19,885.56 0.00 
09041 - PAVING@D-W 50,000.001 0.00 50,000.00 50,000.00 55,000.00 50,000.00 50,000.00 50,000.00 0.00 0.00 0.00 
09042-TRASH MASH@BO,CO,WM,RR,ER,VB 160,000.00 , 3,869.35 163,869.35 122,713.37 123,869.35 123,869.35 163,869.35 163,869.35 91 ,713.37 77,157.37 0.00 
09046 - MASTERPLAN @ ADV 0.00 ' 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09048 - MASTERPLAN @ SU 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09056 - FIELD IMPROVEMENTS @ D-W 

o.oo l 
210,000.00 0.00 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00 210,000.00 0.00 0.00 0.00 

09057 - TECH @ D-W 0.00 0 .00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09058 - COPIERS @ D-W 

0.00 1 
0.00 328,366.55 328,366.55 230,348.55 398,380.55 398,380.55 328,366.55 328,366.55 328,366.55 328,366.55 0.00 

09059 - NEW MAINT@ D-W 0.00 1 4,500,000.00 4,500,000.00 4,500,000.00 4,500,000.00 4,500,000.00 4,500,000.00 4,500,000.00 2,595,944.06 2,253,637.85 0.00 
09060- RESTROOM RENOVATION@SU 75,000.001 44,887.60 119,887.60 118,262.63 119,887.63 119,887.63 119,887.60 119,887.60 119,887.60 119,887.60 0.00 
09061 - PEST CONTROL@ WHS 0.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 0.00 
09062 - F/A@ WD o.oo , 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 0.00 
09063 - FF&E@ D-W 222,469.291 222,469.29 268,776.09 210,698.89 232 ,124.89 222,469.29 222 ,469.29 217,419.21 217,419.21 0.00 
09064 - PORCHES @ D-W 

0.00 1 
0.00 16,868.67 16,868.67 440,314.13 440,314.13 300,314.13 16,868.67 16,868.67 16,868.67 16,868.67 0.00 

09065- PAVING@BO 40,000.oo l 17,716.391 57,716.39 57,716.39 57,716.39 57,716.39 57,716.39 57,716.39 57,716.39 57,716.39 0.00 
09066 - TENNIS @ WHS 0.00 i 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
09067 - INTERIORS @ D-W 930,000.001 (320,00~ 00) 610 ,000.00 930,089.28 931 ,310.83 610,000.00 610,000.00 610,000.00 290,682.15 274,470.67 0.00 

Run Date: 3/31/11 @ 4:00 pm 
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" 
Section IV - Deferred Maintenance Summary West Linn - Wilsonville School District 
1st Quarter - 2011 2008 Capital Improvement Bond Program 

09068 - TECH INFRASTRUCTURE @ RR 

09069 - OCCUPANCY REPAIRS @ SU 0.00 4,217.50 4,217.50 5,325.00 4,217.50 4,217.50 4,217.50 4,217 .50 4,217.50 4,217.50 

10032 - ADDITION/RENOVATION@ ST, BO, CO 1,830,000.00 (478,372.69) 1,351 ,627.31 1,429,365.64 1,450,084.64 1,416,117.61 1,351 ,627 .31 1,351 ,627 .31 1,186,519.30 643,849.22 

10033- RENOVATION@BC,IWD 920,000.00 (126,866.05) 793,133.95 902,948.05 810,113.25 912,592.49 793,133.95 793,133.95 784,750.43 758,831 .38 

10035 - NEW SCHOOL @VB 
10036 - NEW SCHOOL@ ER 

0.00 1 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 0.00 
10043 - M/E @ D-W 215,000.00 24,912.61 239,912.61 215,901.87 215,000.00 211 ,291 .61 239,912.61 239,912.61 64,912.61 45,362.92 0.00 
10049 - PARKING @WLHS 700,000.00 0.00 700,000.00 700,000.00 700,000.00 700,000.00 700,000.00 700,000.00 0.00 0.00 0.00 
10054 - BASEBALL @ WLHS 0.00 " 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
10055 - RENOVATION @ WM 
10070 - DASHBOARD GRANTS @ D-W 

680,000.00 

0.00 
0.00 

320,000.00 

680,000.00 

320,000.00 

680,000.00 

0.00 

680,000.00 

0.00 

680,000.00 
320,000.00 

680,000.00 
320,000.00 

680,000.00 

320,000.00 

0.00 

0.00 

0.00 
0.00 

0.00 
0.00 

Deferred Maintenance Projects Total 15,000,000.00 8,658,411.49 23,658,411 .49 23,451,942.43 24,386,614.38 23,757,057.21 23,663,521.38 23,658,411.49 17,971,575.63 15,342,514.23 0.00 

Run Date: 3/31/11 @ 4:00 pm 


