
 
 

   

  
              

        

 
 

 

 
 

  
 

  
 
       

  
  
  
   
  
  
  

 
 

     

     

      

  

      

 
 

 

 

  
 
 
 

 
  

West Linn – Wilsonville Schools 

LONG RANGE PLANNING COMMITTEE 

AGENDA 
April 3, 2012 

7:00 pm, Board Room 

1. Check-In 

2. Bond Activity Report Tim 
a. Current status-New Schools 
b. Willamette Primary 
c. Bolton Trash & Storm 
d. WLHS Storm & Parking 
e. COP Storm 
f. Athey Interiors 
g. Sunset Improvements 

3. 1st Quarter 2012 Bond Financial Report Tim 

4. Business Office Bond Fund Reconciliation Tim 

5. Update the Long Range Plan Keith 

a. Household and Enrollment Estimates 

6. Budget Information Discussion Dr. Rhoades 

7. Anything else? 

Next LRPC Meeting:  Tuesday, April 24, 2012 at 7:00 pm Board Room 

Department of Operations 
Mail: P.O. Box 35  West Linn, Oregon 97068  503-673-7995  Fax 503-638-9143  www.wlwv.k12.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 

http:www.wlwv.k12.or.us


400 SW Sixth Avenue 
Suite 802 
Portland, OR 97204-1628 PARSONS 
503-274-8772 
Fax: 503-274-1412 BRINCKERHOFF 

Memorandum 

To: West Linn - Wilsonville School District Long Range Planning Committee 

From: Keith Liden 

Date: April 3, 2012 

Subject: Housing and Enrollment Estimates 

Introduction 

As we have discussed, Kimi and I have been working with Metro, the cities of West Linn and Wilsonville, 
and Clackamas County to estimate future enrollment based upon the amount of potential residential 
development planned for the district. At this time, Metro is working with the cities and the county to 
reach agreement on future development potential (including residential) as well as the timing for this 
development between now and 2045. These figures will be under review for the next couple of months. 
However, we have translated the latest Metro estimates into what their potential enrollment impacts 
could mean for the district. As the updated Long Range Plan is being completed over the coming 
months, we will need to coordinate with Metro, the cities, and county on future development potential 
and timing. The preliminary results of our work are summarized below along with next steps. 

Preliminary Results 

The draft Long Range Plan includes three scenarios for future growth: 
• Scenario 1 - Existing Zoning and UGB (including Frog Pond and N. Villebois) 
• Scenario 2 - Existing Zoning and Partially Expanded UGB (including Advance Rd./W. Wilsonville) 
• Scenario 3- Existing Zoning and Fully Expanded UGB (including Stafford Basin) 

ENROLLMENT 
District Sub-Areas 2010 Scenario 1 Scenario 2 Scenario 3 
West Linn Area 4,651 5,140 5,140 6,591 
Stafford Basin Area (N. of 1-205) 361 367 367 8,940 
Clackamas County (S. of 1-205) 714 717 2,137 10,723 
Wilsonville Area 2,674 5,847 6,183 9,292 

Total 8,400 12,071 13,827 35,546 

These figures illustrate how the majority of the district growth will be in the Wilsonville area over the 
short-term and into Scenarios 1 and 2. A major shift will occur when and if other urban reserve 
expansion areas are brought into the UGB in Scenario 3. The future enrollment figures were derived by 
applying the student yield factors calculated using the 2010 Census of housing units with the 2010 
enrollment. 
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Next Steps 

As the future growth estimates and time are reviewed and adjusted, we should consider the following 
steps to complete the Long Range Plan: 

• Work with Metro, the cities, and county to fine- tune the data. Based on our review, there are a 
few areas where the Metro data does not appear to be up to date or accurate. I assume the 
local planners will also identify them, and we can reflect this in future estimates. 

• Determine the best methodology for creating and applying student yield factors. 
• Begin to estimate school facility needs using the existing estimates and adjusting as necessary 

once final estimates are mutually agreed upon between Metro and local government. 

• Estimate the likely timing of future facility needs. 

• Complete the plan. 
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West Linn-Wilsonville 
School District 

Department of Operations 
Annual Report 

September 9, 2013 

School Opening Fall 2013 
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West Linn-Wilsonville 
School District 2013 Summer Project Update 

West Linn HS Parking Lot 



 
 
 

 
 

   
  

 

West Linn-Wilsonville 
School District 2013 Summer Project Update 

West Linn HS Parking Lot 



 
 
 

 
 

   
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

West Linn HS Parking Lot 



 
 
 

 
 

   
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

West Linn HS Parking Lot 



 
 
 

 
 

Before After 

  

  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

Willamette Primary Interior 
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West Linn-Wilsonville 
School District 2013 Summer Project Update 

Willamette Primary Interior 
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West Linn-Wilsonville 
School District 2013 Summer Project Update 

Arts & Technology HS Entry 



 
 
 

 
 

   
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

Arts & Technology HS Entry 



 
 
 

 
 

 
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

Sunset Primary Site Improvements 



 
 
 

 
 

 
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

Sunset Primary Site Improvements 



 
 
 

 
 

  
  

West Linn-Wilsonville 
School District 2013 Summer Project Update 

West Linn HS Computer Lab 



 
 
 

 
 

 
 

 
 

 
 

West Linn-Wilsonville 
School District 

2008 Bond Review 

• Organization 
• Decision Making 
• Results 



 
 
 

 
 

 
 

  

West Linn-Wilsonville 
School District 

2008 Bond Review 
Organization 

Program Management Software 



 
 
 

 
 

 
 

 

 

West Linn-Wilsonville 
School District 

2008 Bond Review 
Organization 

Program Management 

Architect  
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DATE · 

PROJECT, 

January 10, 2013 

WLWSD 2008 Bond Planning 

PROJECT NUMBER 08008 

MEETING NUMBER 170 

COMMITTEE MEMBERS 
(Attendees In bold) 

Tim Woodley, West Linn-WIisonviiie School District (WLWV) 
Cindy Hepl1ng. WLWV 

DISTRIBUTIO 

Amy Berger, WLWV 
Bob Teters, WLWV 
Pat McGough, WLWV 
Remo Douglas, WLWV 
Kyle Bailey, WL WV 
Nell Achtmeyer - WLWV, Sustalnablllty Coordinator 
Tony Vandenberg - HEERY 
Scott Perala - HEERY 
Nancy Hubbard, Hubbard & Associates (HAI 
Nick Collins, PAE 
Norm Dull, Dull Olson Weekes Architects (DOWA) 
Karina Ruiz, OOWA 

All of the above 

The following was noted 

GENERAL 
ITEM DATE ACTION NOTES 
160.0t 06 28 12 PAE-NC The safety lamps Iha! were replaCM In all gyms when Meial 

Haltde was removed have been drsc.ontinued and there is only 
one manufacturer '9ft that makes them and charges S95Jlamp 
They also claim lhey w,I be '1oppin11 production at yea(s end 
NICI\ review opt10ns on lamptng 

07 2612 DOWA-KR Kenna 10 lollow up 'M1h N,ck 

08 1612 PAE-NC Need report from N1ek P11 ha, lo wder a number of new lemps 
as replacements 

09 06.12 WI.WV.PM Pa, lo follow up wrth NICI< 

01.10.13 ClosM Nlck to confirm what needs lo occur and work with Pat to 
achiev& it. 

ADMINISTRATION BUILDING RENOVA noN - 09002.008 
ITEM DATE ACTION NOTES 
167.01 09 06.12 WI.WV-PM Ben provided a plan to Pat for re~nd'ICal)lng the bank In fronl of 

Admin Pal WIii re'ilew 

09 1312 WLWV-PM Pa1 wdl implement port10m. of thll p'an as part of has 
reland~.AnlnQ 

1~11n1"~• 1n,111uui o1 ••• ~-
MEE TING NOTES 

 
 

 

 

 
 

 

West Linn-Wilsonville 
School District 

2008 Bond Review 
Decision Making 

Management Team 

14 Members 

170 Meetings 



 
 
 

 
 

 
 

 
 

   
  

  
 

  
 

 
    

  
 

West Linn-Wilsonville 
School District 

2008 Bond Review 
Decision Making 

Input & Direction 

• Project Design Teams (Ed Specs) 
• District Facility Management Group 
• Long Range Planning Committee 
• Department of Technology 
• G-6 (Community Athletics) 
• Safety Committee 
• Superintendent Team 
• Principals – Site Teams (Teachers, Staff, PTA etc) 
• Regular School Board Reports 



 
 
 

 
 

Dated 
Updated 

Lor;.i.1tlon 

2008 Capitol Bond Project List 

January.OS 
s--•a 

Projod Ooseriplion 
Lowrie Prima,y School 

Tum-key 500-student ?rimary School In W!lsomille 
67,000 Square Foot Tv~ Bu!k;log 
SIie Pa11dng. landseaplng, playgrounds 
Street corult'UC1lon and public ll\frastructure erol.nd entire siln 
Building ood lnslrucllooal lechrology 
Funilt.n, fixture, and equipment 
lromlng gardens and outdoor c la&6100M 
Flrsl year start-up costs 

Trillium Cr-eek Primary School 
Tum-kev 350-student Prlma,y School In West Linn 
Turn-kev 150-student addition 

67,000 Srparc Foot Two,,Slo,y Bulking 
S~e Pal'king, landscaping, playgrounds 
S1rcct comtructloo and pubr11e infraslructure around entire sile 
fh.111dng and instrvctiona1 technology 
Fumlture. rixtures end equipment 
Leaming gardens and outdoor cla!ISl'00m 
First ~ !i,1er1-up costs 
Erickson Residence sewarlwi1Iet corinealon 

Athey Creek Middle School 
Dc:fc:rr~d Maln1cnanco 

AtchitecturaJ 
lntcr101 painting 
Rel)laee earpet itlld flooring 
Ll>ra,y bl-
Re~ir/replace sci!!flCe room ca!e-~tk .!Ind counters 

111edll;ln~ 

Site 

Energy Efficient HVAC R.epl~cement/lmprovement 
Replace boler 
Replace pneumatic oontrols v.iltl\ DOC 
Add air ooooltionlog In Ar1/MEda classrooms 

A1hlcdc Flefd Gr3Clng i!nd Turf E.s~blishment 
Studen1 Fitness EQuipment (PTA parlnerstip) 
At.hleticStQrage 
Resurface 1ennls couts 

8oec:kmen Crffk ?rfmary School 
Llbnary Renovation 

R8'10YaleLibrary 
Kltcben Remodel 
Deferred Ma:ntenance 

DRAFT 

Archileetuml 
Sefoct Sldilg Repl,cem~t 
G~ lnterlo, Fnlsh~ 
Refinish G~m floor 
Reper.. roof valley, ancl gutters 

t.'.echaJUI 
Selecl HVAC Repairs 
ErM?r9y Efficient HVAC Replaeemenl/lmprovemenl 
Replace pnolffl81)e controls v.th DOC 
PllSl'ting fidure replaeement 

Elec.tric81 
Replace ballery omergmcy lighting svstem wt gener.1 tor 
Repl0<e lghtln9/\JP[j,-jo, 

C:\User1\edmln\Desktop,\TimBondWorksh~l 12·1 ·11 

Bond, 
Va1ua Added Stalus 

B Complete 
B Complatt:1 
B Con.,iate 
B Compete 
8 Conl)lete 
8 Complete 
V Co,q:ilete 
8 Compete 

B Complete 
V Compete 
B Complete 
B Gompll!!lte 
B eom,;.atG 
B Compete 
8 Con-date 
V Complete 
B Con'date 
B A.c1 l1,1e 

B Coo~1:1te 
B Con'lf)lete 
8 Coo)l)late 
B Coml)lete 

B Complete 
B Coml)lete 
B Compete 
B Coq:ilete 

B Co1r1~1:1te 
V Coq:rlete 
B eo.-.-~ete 
8 eom,:.ete 

B Compli:te 
B ~ete 

V Complete 
V Con.,i1:1te 
V Comt=ilete 
B Coq:i!Bt8 

V Complete 
8 Coml)lete 
B CcN:nl'lete 
B C,omplete 

B Complete 
B Compete 

9/9/20133 :14 PM 

 
 

 
 

 
 

 
 

 

West Linn-Wilsonville 
School District 

2008 Bond Review 
Results 

2008 Capital Bond 
Project List 

209 Line Items 

99.6% Complete 



 
 
 

 
 

 
 

  

 
   

    

  

    

West Linn-Wilsonville 
School District 

2008 Bond Review 
Results 

2nd Quarter Financial Report 

• Section I – Funding Sources 

• Section II – Budget by Bond Component 

• Section III – Budget by Project 

• Section IV – Deferred Maintenance Project Detail 



 
 
 

 
 

Capital Improvements 

 
  

 

  
  

West Linn-Wilsonville 
School District Long Range Planning 

Current Long Range 
Planning Committee Work 



 
 
 

 
 

 
  

 
 

 

 

 

  

  

 

 

  

 

 

     

 

 

 

 

West Linn-Wilsonville 
School District Long Range Planning 

Project Evaluation Criteria 

• Growth 

• Equity 

• Teaching & Learning 

• Health & Wellness 

• Energy Conservation 

• Sustainability 

• Safety & Security 

• Technology 

• Deferred Maintenance 

+  

• Community Partnerships 

• Community Athletics 



 
 
 

 
 

WHERE DO WE 60 FROH HERE ... 
"Today's unders1andlng leads ta tomorrow's reality. We strive lo accomplish for our ch ildren that which we 
did not have for ourselves." 

Continuing conversa tions between district leaders a nd our community will focus and 
prio ritize on action pion lo cement o vision tho! leads loword o 2008 Ca pitol Bond 
Campaign a nd the creation of o school dislrict tho! elevates opportunities and success 
fo r every child. 

2008 OND PROGRAM: NEXT STEPS 

OND SUMMIT 

OND ELECTION DECISION 

OND CAMPAIGN 

 
  

 
 

 

 
 

West Linn-Wilsonville 
School District Long Range Planning 

Bond Cycle Review 
CIP Timing & Sequence 



 
 
 

 
 

   
 
 

  
 

 

 

 
 

 
 

  

West Linn-Wilsonville 
School District 

“How do we create learning 
communities for the greatest 

thinkers and the most 
thoughtful people… for the 

world?” 

Learning 
Communities 

Great 
Thinkers 

Thoughtful 
People 

For the World 



West Linn - Wilsonville School District 

Capital Bond Securities 

1/19/2012 Remaining CASH & Equivalents Balances 
as of 12-31-2011 

Description Account Number Amo1tnt: Note: 

Iii Bank ,<ionstr:u:otfoo ~-c,couni l AS3 9Sl9!00G6 $ :r,-148._U1.80 ltStlmat " 

L:GIP Capital Bernd ffrc;ect AoEount #31-S!J $ ~358-$~0.64 re@RGlled 

D,A.l!)a~tdsan Securities lnve$ttllei'its 21,900t000.00 
ril~-ure 1n~ere#t/l)r.emt"mts eanu:d 369,9$7:S.8 $ U,IW.Q7.50 ·'-

Sub Total: $ 

Life:: o!l.Qate Berni -Elf)enditures $ 

Positive/(Negative) projections at 12/3 Tota l: $ 

H:\BOND tracking\Bond Master List.xlsx / Final Balances 12-31-11 

http:U,IW.Q7.50
http:21,900t000.00
http:358-$~0.64
http:r,-148._U1.80


West Linn - Wilsonville Schools 

To: Bill Rhoades, Superintendent 
School Board 

From: Tim Woodley, Director of Operations 

Date: April 9, 2012 

Subject: 2008 Capital Bond 
1st Quarter 2012 Financial Report 

Find attached the Bond Financial Report for 1st Quarter 2012. This report is the result of a 
review all projects in detail as related to scope of work and associated costs using most current 
information available at the time of print. 

Please note the following: 

1. Run date is March 30, 2012 @4:00 pm 

2. Report consists of four sections with the following comments: 
a. Section I: Funding Source 

1. Bond Proceeds, Premium and Interest projections remain the same. 
2. Partnerships have increased from $112,041 to $115,326 due to payments 

received from Energy Trust of Oregon for eligible energy conservation 
measures. [Stafford $2085 and Boeckman $1200] 

b. Section II: Budget by Bond Component 
1. Estimate to Complete equals available funding (budget is balanced to $0) 
2. Approximately 68% of funding spent or $10.3m this quarter. 
3. Approximately 84% of budget committed (includes paid to date) 
4. Estimate to Complete for both new schools remains static. 
5. Deferred Maintenance as a bond component is inclusive of part or all of 

61 of the 71 projects in the bond. This bond component is also the holding 
category for all "added value" projects including eligible general fund 
offsets. 

c. Section III: Budget by Project (Hard costs) 
1. All projects balanced to $0. 
2. Hard Cost v Soft Cost ratio: 79.27%:20.73% 
3. Looking at the first column (2008 Estimate), any project with a $0.00 is, 

by definition, a value added project to respond to legitimate, eligible 
deferred maintenance capital improvement need. 

Department of Operations 
Mail: P.O. Box 35 • West Linn, Oregon 97068 • 503-673-7995 Fax 503-638-9143 • www.wlwv.kl2.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 

http:www.wlwv.kl2.or.us
http:79.27%:20.73


West Linn - Wilsonville Schools 

4. The last five projects on the list (11072-11078) are currently in design and 
permitting with summer 2012 construction. 

d. Section IV: Deferred Maintenance Project Detail 
1. Total category Estimate to Complete= $26.Sm (26.1 % of total) 
2. Of 71 bond projects all but 10 have some deferred maintenance 

component. 
3. This pie chart recognizes bond expenditure response to 25 categories of 

work associated with typical maintenance responsibility. 

3. Summary: 

Overall, the entire bond program is balanced to $0. Further, as project scope and budgets are 
finalized, the 2008 Capital Bond Program continues to provide significant value to the patrons of 
the District to assure bond compliance and address current physical plant deficiencies, which in 
tum relieves the general fund and allows prioritized attention on classroom instruction. 

I will provide an overview of the report at the April 9th Regular School Board Meeting. 

Department of Operations 
Mail: P.O. Box 35 • West Linn, Oregon 97068 • 503-673-7995 Fax 503-638-9143 • www.w1wv.kl2.or.us 

Location: 2755 SW Borland Road, Tualatin, Oregon 97062 

http:www.w1wv.kl2.or.us


Section I - Funding Sources West Linn - Wilsonville School District 
1st Quarter - 2012 2008 Capital Improvement Bond Program 

Olt,,"11" 

98,000,000.00 98,000,000.00 98,000,000.00 98,000,000.00 98,000,000.00 Bond Proceeds 
0.00 2,355,736.85 2,355,736.85 2,355,736.85 2,355,736.85 Bond Premium 
0.00 1,300,000.00 1,000,000.00 1,000,000.00 1,000,000.00 Interest Revenue 
0.00 108,000.00 98,470.00 112,041.00 115,326.00 Partnerships 

Grand Totals 9a,ooo,ooo.001 I 101,763, 736.85! j 101,454,206.8~ I 101,467,777.85j j 101,471,062.85 

~~" ~~~ 

Run Date: 3/30/12 @ 4:00 pm 

http:101,471,062.85
http:115,326.00
http:112,041.00
http:98,470.00
http:108,000.00
http:1,000,000.00
http:1,000,000.00
http:1,000,000.00
http:1,300,000.00
http:2,355,736.85
http:2,355,736.85
http:2,355,736.85
http:2,355,736.85
http:98,000,000.00
http:98,000,000.00
http:98,000,000.00
http:98,000,000.00
http:98,000,000.00


Section II - Budget by Bond Component West Linn - Wilsonville School District 
1st Quarter- 2012 2008 Capital Improvement Bond Program 

New Wilsonville Primary School 
New West Linn Primary School 26,107,210.27 26,099,435.90 25,601,223.25 25,601 ,223.25 

0.00 
21,433,533.441 14,818,048.841 0.00 

New Library at Stafford Primary 2,000,000.00 1,557,110.92 

7,000,000.00 7,000,000.00 7,000,000.00 7,000,000.00 7,000,000.00 . 6,010,768.13 6,010,768.13 0.00 
0.00 

1,557,899.83 1,557,597.31 1,556,501.21 1,556,739.59 1,557,110.92 1,545,660.451 1,530,623.46, 0.00 
New Library at Cedaroak Park Primary 2,000,000.00 1,557,110.92 1,557,899.83 1,557,597.31 1,556,501.21 1,556,739.59 1,557,110.92 1,545,660.451 1,530,623.46 0.00 
Site Athletic Improvements 4,000,000.00 4,737,248.77 4,109,093.04 4,308,488.00 4,285,080.88 4,737,248.77 4,737,248.77 4,4~0.838_41 1 4,319,863.47 0.00 
New District Storage/Freezer 2,000,000.00 1,692,489.03 1,687,649.27 1,687,346.75 1,692,250.65 1,692,489.03 1,692,489.03 1,683,894.98 1,668,895.04 0.00 
Library Renovations 2,000,000.00 1,645,714.23 1,681,407.79 1,646,922.32 1,644,813.99 1,645,052.38 1,645,714.23 1,636,808.86: 1,621,790.39 0.00 
Kitchen Remodels 3,000,000.00 2,388,828.37 2,410,954.53 2,389,990.98 2,387,739.49 2,388,097.06 2,388,828.37 2,373,179.73 2,350,635.35 0.00 

2,000,000.00 1,557,110.92 1,557,899.83 1,557,597.31 Remodels at Bolton Primary 1,556,501.21 1,556,739.59 1,557,110.92 1,545,660.45 1,530,623.46 0.00 
New School Planning and Design 4,000,000.00 2,306,432.46 886,401.52 2,308,147.89 2,305,955.70 2,306,432.46 2,306,432.46 399;060.451 3-23,207.36 ~ 0.00 
District-Wide Technology 

Deferred Maintenance 
j..-,-,~ 

~o~~f~ 

Run Date: 3/30/12 @4:00 pm 

http:3-23,207.36
http:2,306,432.46
http:2,306,432.46
http:2,305,955.70
http:2,308,147.89
http:886,401.52
http:2,306,432.46
http:4,000,000.00
http:1,530,623.46
http:1,545,660.45
http:1,557,110.92
http:1,556,739.59
http:1,556,501.21
http:1,557,597.31
http:1,557,899.83
http:1,557,110.92
http:2,000,000.00
http:2,350,635.35
http:2,373,179.73
http:2,388,828.37
http:2,388,097.06
http:2,387,739.49
http:2,389,990.98
http:2,410,954.53
http:2,388,828.37
http:3,000,000.00
http:1,621,790.39
http:1,636,808.86
http:1,645,714.23
http:1,645,052.38
http:1,644,813.99
http:1,646,922.32
http:1,681,407.79
http:1,645,714.23
http:2,000,000.00
http:1,668,895.04
http:1,683,894.98
http:1,692,489.03
http:1,692,489.03
http:1,692,250.65
http:1,687,346.75
http:1,687,649.27
http:1,692,489.03
http:2,000,000.00
http:4,319,863.47
http:4,737,248.77
http:4,737,248.77
http:4,285,080.88
http:4,308,488.00
http:4,109,093.04
http:4,737,248.77
http:4,000,000.00
http:1,530,623.46
http:1,557,110.92
http:1,556,739.59
http:1,556,501.21
http:1,557,597.31
http:1,557,899.83
http:1,557,110.92
http:2,000,000.00
http:1,530,623.46
http:1,557,110.92
http:1,556,739.59
http:1,556,501.21
http:1,557,597.31
http:1,557,899.83
http:1,557,110.92
http:2,000,000.00


- ------------ -----------

West Linn • Wilsonville School District ~ OR~f1 Section Ill • Budget by Project 2008 Caplital Improvement Bond Program 
1st Quarter - 2012 

1tt:.)f;I£ !' ll:tfiiiirnrffinli --.a=-· "''I ·,r~. ~ - , · ·---- •Y·n ~ 11:-.mo:i, ":=Rrnmn1 [ 
"'i . ~ ~ ~~ ~~~, ,(ft · · _ I .-- .. . ~ I ]fflrlff:[ W,1 , =-, [ \ ~ ) 1, I . • - �1-158,036.29 120,741 .791 0 .00 239,649.07 0.00 239,649.07 270,348.83 287,521.53 239,649.07 08000 • 2008 CAPITAL BOND PROGRAM 

0.00 o.oo, 0 .00 
0.00 0.00 0.00 0.00 0.00 4,000.00 0.00 08001 • MECH @ DOC 

5,661 ,776'.82 5,661,776.82~ 0.00 3,388,000.00 5,671 ,878.51 5,167,348.16 5,660,310.41 5,655,305.83 5,671 ,878.51 5,671,878.51 
75,115.01 75. 115.01 I 0 .00 

09002 • RENOVATION @ADMIN 
72,000.00 75,115.01 75,115.01 75,115.01 75,115.01 75,115.01 75,115.01 

343,892.64 343,892.64 0 .00 
09003 • GYM FLOOR@ BO,BC,WD,WM,WHS 

330,442.64 330,442.64 330,442.64 343,892.64 343,892.64 320,000.00 343,892.64 09004 • FLEET @ D-W 
94,026.84 94,026.84 _ 0.00 195,000.00 360,000.00 195,000.00 360,000.00 360,000.00 360,000.00 195,000.00 

118.90 118.501 0.00 
09005 • FLOORING @ D-W 

88,000.00 118.50 55,600.00 55,600.00 55,600.00 118.50 118.50 09006 - ARBORIST @ BC,CO,SU 
265.,798.31 265,798.31 0.00 48,000.00 265,798.31 265,798.31 265,798.31 265,798.31 265,798.31 265,798.31 

383,815.55 
09007 - AUD/GYM FINISHES @ WHS 

38t815.55, 383,815.54 0.00 96,000.00 383,815.55 383,815.55 383,815.55 383,815.55 383,815.55 
374,440.21 

09008 - TRACK @ IWD,WLHS,WHS 
3~4.440.21' . 374,440.21 1 0.00 392,000.00 374,440.21 374,440.21 374,440.21 374,440.21 374,440.21 

28.a67.84 28,867.84 0.00 
09009 - CLERESTORY/ROOFING @ IWD 

32,000.00 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 28,867.84 09010 - TENNIS @AC 
16,139.50 0.00 16,000.00 16,139.50 16,139.50 16,139.50 16,139.50 16,139.50 16,139.50 16,139.50 

16,456.00 16,456.00 16,456.001 0.00 
09011 • COLUMNS @WLHS,WHS 

24,000.00 16,456.00 16,456.00 16,456.00 16,456.00 16,456.00 
501,646.26 501,646'.~6 

09012 - WEIGHT RM @WLHS 
501,646.26 0.00 320,000.00 501 ,646.26 501 ,646.26 501,646.26 501 ,646.26 501,646.26 09013 • PARKING @CO 

89,484,56 89,484.56 o.oo 64,000.00 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 89,484.56 09014 • PAVING @SU 
0.00 0.00 0.00 0.00 0.00 6.00' 0.001 0.00 16,000.00 0.00 09015 -TENNIS @CO 

1,204,125.36 1,204, 125.36 1,204,125.36 0.00 
1,211,389.34 1,211,491.36 1,204,125.36 1,204,125.36 960,000.00 1,204, 125.36 09016 - SOFTBALL @WHS, RR 

28,791.00 2&,191'.00 28,791.00 0.00 
28,791.00 28,791.00 28,791 .00 28,791.00 

17,792.66 17,792.66 ~7;792.66, 17,792.661 o:oo 
0.00 28,791.00 09017 • GYM INTERIOR@ BC 

24,000.00 17,792.66 17,792.66 17,792.66 17,792.66 09018-CAFETERIATABLES@IWD 
50,963.94 50,96~.94\ 50,963.94 0..00 24,000.00 50,963.94 50,963.94 50,963.94 50,963.94 50,963.94 

1,008,964.50 1,008,96,4.50, 
09019 - ROOF REPAIRS @WM 

1.008,964.49 · "it oo 
784,000.00 1,008,964.50 1,008,964.50 1,008,964.50 1,008,964.50 1,008,964.50 

43,828.14 43,828.14 43,828.14 43,828.141 0.00 
09020 - MEP @AC, RR, WHS 

220,000.00 43,828.14 43,828.14 43,828.14 43,828.14 09021 - ASBESTOS @ D-W 
29,151 .54 29,151 .54 0.00 52,000.00 29,151 .54 29,151.54 29,151.54 29,151 .54 29,151 .54 29,151 .54 

1,316,178.79 1,312,992.63, 1,312,992.63 , c ~c<>.Q,00 09022 - ENTRY REPAIRS @ WLHS, RR 
1,600,000.00 1,316,178.79 1,309,614.39 1,308,939.39 1,315,749.15 1,316,178.79 09023 • STORAGE @ DOC 

16,634.62 16,634.62[ 16,634.621 .. - - 0.00 16,000.00 16 ,634.62 16,634.62 16,634.62 16,634.62 16,634.62 09024 • STADIUM LIGHTING @WHS 
3,575.00 o.oo 24,000.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 3,575.00 

09025 • BLINDS @ RR Z9,700.0Q 0.00 60,000.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 29,700.00 
09026 • SIESMIC @ SU 

87,534.40 87,534.40 ' 87.,534.401 0.00 80,000.00 87,534.40 87,534.40 87,534.40 87,534.40 87,534.40 
671,638.36 661,180.38 661,180 .. 38 0.00 09027 - SEPTIC @ ST 

160,000.00 671,638.36 457,754.56 594,794.56 671 ,638.36 671,638.36 
339,477.16 339,477.16 . 0.00 09028 - PLAYGROUND @ WM 

136,000.00 347,947.16 347,947.16 347,947.16 347,947.16 347,947.16 347,947.16 
1,961.00 1,961 .00 1,961 .0Q\ 0,00 

09029 - SITE IMPROVE @ CREST 
4,000.00 1,961.00 1,961 .00 1,961.00 1,961.00 1,961 .00 09030 • FENCING @ SU 

1,355,686.50 1,355,686.50 1,355,686.50 · ?,OO 1,600,000.00 1 ,355,686.50 1,361,849.20 1,361,849.20 1,355,686.50 1,355,686.50 09031 • SITE IMPROVE @ RR 
715.77 715.77 t 715.77 .o.oo 48,000.00 715.77 715.77 715.77 715.77 715.77 09034 - ROOF REPAIRS @BC 

214,072.18 214,072.18 214,072.18\ 214.072.1'8- o:oo 
0.00 214,072.18 214,072.18 214,072.18 214,072.18 

297,908.73 297,908.73 297,908.73 o.oo 09037 - RENOVATION @TC 
80,000.00 297,908.73 297,908.73 297,908.73 297,908.73 297,908.73 09038 • PARKING @ST 

46,518.45 46,518.45 t 46,518.45 1 Q.80 0.00 46,518.45 46,518.45 46,518.45 46,518.45 46,518.45 

0.00 37,526.97 15,276.97 15,276.97 15,276.97 
09039 - ROOF SAFETY@ WLHS 

39,276.97 37,526.97 23,546.01 21,613.01 I : ~.o .. c,o 09040 • DEMO @ Dollar 
28,954.62 28,954.62 (>.00 

~ !,. .·I>' ' ~ 40,000.00 39,000.00 39,000.00 39,000.00 39,000.00 39,000.00 39,000.00 09041 • PAVING @ D-W 
153,695.00 91 ,069.02\ 80,152.02 . Q,(jO 128,000.00 153,695.00 159,475.00 159,475.00 159,475.00 159,475.00 
301 ,000.00 

09042 - TRASH MASH@ BO,CO,WM,RR,ER,VB 
96 ,632.201 - .. 95,792:201 ·. •.· ·0,00 

800,000.00 301,000.00 301 ,000.00 301 ,000.00 301,000.00 301 ,000.00 09046 - MASTERPLAN @ ADV 0.00 ... ·tdi 14,147.00 2,400,000.00 1,227,226.69 0.00 1,227,226.69 1,227,226.69 1,227,226.69 1,227,226.69 09048 - MASTERPLAN @ SU 
1,175.37 168,000.00 181 ,000.00 168,000.00 168,000.00 168,000.00 181,000.00 181 ,000.00 1,175.37 ' .c,.o.00 

5,471,443.3-3 
09056 - FIELD IMPROVEMENTS @ D-W 

6 ,192,779.98 5,471,443.33 5,600,000.00 6,192,779.98 6,218,752.03 6,218,752.03 6,192,779.98 6,192,779.98 09057 • TECH @ D-W 
338,176.55 338,176.55 338,176.55 0.00 338,176.55 328,366.55 328,366.55 338,176.55 338,176.55 09058 • COPIERS @ D-W -~-'.~:, 

1,844.,898.93 , 1,844,898.93 
0.00 2,247,489.38 2,941 ,860.00 2,941 ,860.00 2,254,266.66 2,254,219.38 2,247,489.38 

118,262.60 118,262.60 
09059 - NEW MAINT @ D-W 

118,262.60 c~ 
60,000.00 118,262.60 118,262.60 118,262.60 118,262.60 118,262.60 

23,190.00 23,190.00 
09060 - RESTROOM RENOVATION @ SU 

23,190.00 ·;· f$·~·· 
0.00 23,190.00 23,190.00 23,190.00 23,190.00 23,190.00 

34,326.79 34,326.79 34,326.79 .«-., Jt.: 09061 - PEST CONTROL @ WHS 
0.00 34,326.79 34,326.79 34,326.79 34,326.79 34,326.79 

216,314.60 
09062- F/A@WD 

0.00 257,324.91 222,324.91 222,324.91 222,324.91 257,324.91 257,324.91 216,314.60 ·:·~09063 • FF&E @ D-W 
1,14S.70 1,1 49.70 1,149.70 0.00 1,149.70 1,149.70 1,149.70 1,149.70 1,149.70 09064 - PORCHES @ D-W :: -x.~ 

55,405.99 55,405.99 5"5,405.99 ·~·1.'iJ·~~ 32,000.00 55,405.99 55,405.99 55,405.99 55,405.99 55,405.99 09065- PAVING@BO 
240,000.00 410,128.88 182,201.13 182,201 .13 182,201.13 416,301 .13 410,128.88 368,542.13 289,164.24 ·:a 

09066 • TENNIS @ WHS -~ 
744,000.00 489,000.00 469,000.00 789,000.00 789,000.00 489,000.00 489,000.00 421,998.83 409,280 .53 ··-,JllN.'fl 

40,872.00 40,872.00 40,872.oo j .•. ~ .WIG. 09067 • INTERIORS @ D-W 
0.00 40,872.00 40,872.00 40,872.00 40,872.00 40,872.00 09068 • TECH INFRASTRUCTURE@ RR 

0.00 0.00 0.00 o.ool ~•-""·•oo I 0.00 0.00 0.00 0.00 0.00 09069 • OCCUPANCY REPAIRS@ SU 
6,986,751.42 . . 6& 

8,984,000.00 7,014,960.07 6 ,659,033.60 7,004,172.14 7,004,619.89 7,014,947.37 7,014,960.07 6,986,751.43 10032 • ADDITION/RENOVATION @ST, BO, CO 
Run Date: 3/30/12 @ 4:00 pm 
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,, .... _ ... , ........ !I r•.,- ~, ..... I u ~ , I ~ ~,, .. ..,,. .... 1,111,1 _1~ ------ ., -------~ ~ • 
2,016,000.00 1,706,563.00 10033- RENOVATION@BC,IWD 1,764,069.19 1,706,130.22 1,705,363.00 1,705,363.00 1,706,563.00 

15,870,566.421 9,664,439.82 21,600,000.00 19,816,458.93 10035 - NEW SCHOOL @ VB 23,830,974.50 21,944,832.41 21,870,304.85 19,878,608.10 19,816,458.93 
16,074,372.21 10,012,173.13 

158,567.981 131,489.731 
22,400,000.00 19,689,048.72 20,791,705.51 20,323,393.72 20,249,365.02 19,729,400.07 19,689,048.72 10036 • NEW SCHOOL@ER 

172,000.00 513,686.61 10043- M/E@D•W 201,186.61 524,186.61 513,686.61 513,686.61 513,686.61 
0.00 0.00 

0.00 
560,000.00 1,099,924.00 560,000.00 560,000.00 560,000.00 1,099,924.00 1,099,924.00 10049 • PARKING @WLHS 

907,025,f5 907,025.35 800,000.00 1,139,592.78 10054 - BASEBALL @WLHS 827,072.50 877,072.50 896,742.78 1,143,092.78 1,139,592.78 
0.00 378.12) 378.1.2 544,000.00 901,753.00 10055 - RENOVATION @WM 544,000.00 544,000.00 544,000.00 916,900.00 901,753.00 
0.00 107;805.87 107,805.87 

. 5,553.44 5,553.44 
0.00 107,805.87 11071 • SOFTBALL LIGHTS @ RR 0.00 130,000.00 130,000.00 107,805.87 107,805.87 

0.00 0.00 250,000.00 0.00 0.00 0.00 290,250.00 250,000.00 
0.00 

11072- SITE DRAINAGE@CO 
0.00 0.00 168,775.00 0.00 0.00 0.00 173,375.00 168,775.00 0.00 

0.00 
11073- BOLTON SITE STABILIZATION 

0.00 0.00 0.00 0.00 200,000.00 200,000.00 0.00 11074- Energy Efficient Lighting@D-W 0.00 200,000.00 
0.00 0.00 0.00 0.00 158,000.00 158,000.00 0,00 0.00 

0.00 
0.00 158,000.06 11075-WLHS Commons HVAC 

0.00 0.00 0.00 225,000.00 225,000.00 . 0.001 0.00 

0.00 
0.00 225,000.00 11076 • Siding @ BC 

0.00 0.00 0.00 300,000.00 240,000.00 2,926.86 2,926.88 

0,()0 ~ o.oo 
0.00 240,000.00 11077 - lnteriors@AC 

0.00 0.00 80,000.00 11078 • Portable Removal@BC, BF 0.00 0.00 0.00 80,000.00 80,000.00 
0.00 65,770,604.66 I 53.317 .973.01 • -

8.73% 

Run Date: 3/30/12 @ 4:00 pm 
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http:544,000.00
http:544,000.00
http:544,000.00
http:901,753.00
http:544,000.00
http:1,139,592.78
http:1,143,092.78
http:896,742.78
http:877,072.50
http:827,072.50
http:1,139,592.78
http:800,000.00
http:907,025.35
http:1,099,924.00
http:1,099,924.00
http:560,000.00
http:560,000.00
http:560,000.00
http:1,099,924.00
http:560,000.00
http:513,686.61
http:513,686.61
http:513,686.61
http:524,186.61
http:201,186.61
http:513,686.61
http:172,000.00
http:19,689,048.72
http:19,729,400.07
http:20,249,365.02
http:20,323,393.72
http:20,791,705.51
http:19,689,048.72
http:22,400,000.00
http:10,012,173.13
http:16,074,372.21
http:19,816,458.93
http:19,878,608.10
http:21,870,304.85
http:21,944,832.41
http:23,830,974.50
http:19,816,458.93
http:21,600,000.00
http:9,664,439.82
http:1,706,563.00
http:1,705,363.00
http:1,705,363.00
http:1,706,130.22
http:1,764,069.19
http:1,706,563.00
http:2,016,000.00


Section IV • Deferred Maintenance Summary 
West Linn • Wilsonville School District 

1st Quarter - 2012 
2008 Capital Improvement Bond Program 

� Waste; %2.40 

Athletic; %4.48 ________ _ 

Asbestos/ Abatement; %1.25 

� ADA Accessability; %2.32 

L Site; %5.83 

� Windows; %3.37 

~ o\\l\f'1 

Security; %0.33 r.. Paving; %10.51 

� Seismic Upgrades; %1.14 

� Fire Life Safety; %5.49 

� Technology; %1.13 

� Equipment; %2.48 

� Furniture; %2.73 

Flooring; %3. 72 
� Structural; %4.S4 

� Interior Improvements; %11.70 � Building Envelope; %2.96 

Legend: 

Mechanical / HVAC $ 3,294,257.38 12.41% 

Electri~I $ 2,286,126.50 8.61% 

Plumbinq $ 631:3..399.24 2.40% 

Sei$mic Unorades $ 301,626.3~ 1.14% 

Fire Life Safetv $ 1,456,S&Q.18 5.49% 
. . 

Technolq_av 

... 

$ 298.,908.41 1.13% 

eauip.rnent $ 6.57,435.21 2.48% 
. . . 

Vehicles $ 433,414.96 1.63% . .. 

Flooring $ 988,348.10 3.72% 
.. 

Furniture $ 723 2&4.65 2.73% 

Interior Improvements $ 3, 1 os.aa1 .42. 11.70% 

Structural $ 1 205,826.30 4.54% 

Building envelooe $ 784,206.35 2.96% 

Windows $ 894,077.85 3.37% 

Roofing $ 569,197.51 2.14% 

Plavaround $ 663,993.45 2.50% 

Site Improvements $ 1,547,836.64 5.83% 

ADA Accessabilitv $ 616,027.72 2.32% 

Asbestos Abatement $ 332,698.95 1.25% 

Athletic Improvements $ 1,187,748.46 4.48% 

Storm Water Management $ 892,849.08 3.36% 

Wa!:!te Manaaemnet $ 63:5,S95.56 2.40% 

Off-site Improvements $ 148,289.24 0.56% 

Security $ 88,758.71 0.33% 

Pavjna $ 2,788, 1.28.65 10.51% 

Total $ 26,536,902.88 100.00% 

Run Date: 3/30/12@ 4:00 pm 
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